	Project Schedule – Release 1
· SNAS Release 1 Development: 06/06-07/07 

· 4 Builds: 07/07 (Completed) 

· System Testing: 07/07-05/08 

· Beta Testing: 04/07-11/08 

· Install/configure operational systems at WSC: 06/08 

· TRR: 06/06/08 

· Acceptance Testing: 06/08-11/08 

· Transition to Operations: 08/08-12/08 

· Training: 06/08-11/08 

· User's Guide: 08/08 

· Server Operator's Guide: 08/08 

· ORR: 09/04/08 

· Rel. 1 delta-ORR: 12/05/08 

· Rel. 1 OPS available for customer's use: 12/12/08 
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