	Project Schedule – Release 2
· Rel. 2 System testing: 11/08-01/09 

· Rel. 2 Beta testing: 1/8/09-3/09 

· Rel. 2 Acceptance testing: 1/19/09-3/23/09 

· Rel. 2 ORR (Task 60 lead): 4/29/09 

· Rel. 2 Transition to Operations (WSC lead): 5/26/09 

· Rel. 2 Maintenance Update testing: 6/29/09-8/16/09 

· Rel. 2 Maintenance Update Transition to Operations (WSC lead): 9/13/09-9/16/09 

· Rel. 2 Maintenance Update Available for Operations: 9/23/09 
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