

RESPONSIBILITY:		E. AMBROSE		SNIP 13 YEAR MASTER SCHEDULE																												STATUS AS OF		1										
APPROVAL:		R. STANLEY		1991 - 1993																												06/01/98												
#	MILESTONES	YEAR	CY 1991														CY 1992														CY 1993													
		MONTH	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D						
1	ESA/NASA DISCUSSIONS OF INTEROPERABILITY 1985																																											
2	NASDA JOINED DISCUSSIONS SNIP FORMED 1987																																											
3	TRIPARTITE TERMS OF REFERENCE SIGNED IN 1989																																											
4	TRIPARTITE OCD SIGNED OFF IN 1990																																											
5	AGENCY TOP MANAGERS SIGN AGREEMENT				▼																																							
6	ESA/NASA TESTING OUTLINE SIGNED OFF									▼																																		
7	NASDA/NASA TESTING OUTLINE SIGNED OFF									▼																																		
8	NASA/NASDA UPS-J TEST PLAN SIGNED OFF										▼																																	
9	UPS-J/NCCDS TESTING AT GSFC											▼																																
10	ESA/NASA EUST TEST PLAN SIGNED OFF													▼																														
11	EUST COMPATIBILITY TESTING A GSFC																	▼																										
12	UPS-I AT TKSC TESTING WITH NCCDS																								▼																			
13	NASA-NUTS/NASDA ETS-VI TEST PLANNED SIGNED OFF																																					▼						
14	NUTS AT TKSC FOR ETS-VI COMPATIBILITY TESTING																																					▼	▼					
15	NASA/NASDA DSS TEST PLAN SIGNED OFF																																											





